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US 2, Pickle Farm Road/Gunn Road (No Change)

Baseline Budget *
Adjusted Budget

0 90 603 0 0
0 90 603 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

694
694

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
PE

Preconstruction activities funded with non-Nickel funds.

PIN: 100236E

This project will construct an interchange at the junction of U.S. 97 and U.S. 2 near Peshastin. The project remains on schedule and 
within current budget. However, right of way acquisitions are not anticipated to begin until after June 2005.  This will delay some of the 
planned expenditures for the 03-05 biennium. As a result of this change, WSDOT will shift $1.3 million in expenditures from 03-05 to 
05-07. This project was also submitted as an opportunity and option in the December 31, 2004 Gray Notebook requesting an 
additional $1 million dollars to add an equipment undercrossing. At the time of publication this opportunity and option was approved by 
the legislature.

US 2/US 97 Peshastin East - Interchange (Expenditure Delay)

Baseline Budget *
Adjusted Budget

2,100 2,700 11,750 0 0
856 3,944 11,750 0 0

-1,244

03-05 05-07 07-09 09-11 11-13

1,244 0 0 0

16,550
16,550

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

PIN: 200201E
PD

PD

This project was proposed as an opportunity and option in Quarter Four. In order to gain efficiencies in project delivery and lessen 
construction related impacts to the travelling public, WSDOT has combined this project with a planned pre-existing funded paving 
project on US 2. This project has advanced one construction season and is scheduled to begin in the summer of 2007.

US 2, Dryden - Signal (No Change)

Baseline Budget *
Adjusted Budget

0 0 260 0 0
0 0 260 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

260
260

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction activities funded with non-Nickel funds.

PIN: 200221H

Project redesign and continuing issues with environmental permitting have delayed the advertisement of this project from December 
2004 to May 2005. The Army Corps of Engineers determined the project will require an individual permit rather than the anticipated 
nationwide permit. The change in the permit status will add a water quality certification requirement from the Department of Ecology. 
However, this delay is not expected to interfere with the scheduled open to traffic date in May 2006 or increase the overall budget for 
this project. This delay will result in approximately $1.6 million shifting from the 03-05 biennium to the 05-07 biennium. Several 
elements of this project have been redesigned to improve levels of service and improve route continuity between SR 3 and SR 303.

SR 3/SR 303 Interchange (Waaga Way) - New Ramp (Expenditure Delay)

Baseline Budget *
Adjusted Budget

3,179 12,000 0 0 0
1,551 13,628 0 0 0

-1,628

03-05 05-07 07-09 09-11 11-13

1,628 0 0 0

15,179
15,179

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW
EN

PE

Project Definition completed in prior biennium.

PIN: 300341B

SR 4, Svensen's Curve - Realignment (Rounding)

Baseline Budget *
Adjusted Budget

642 3,293 976 0 0
667 3,313 990 0 0

25

03-05 05-07 07-09 09-11 11-13

20 13 0 0

4,912
4,970

58

Total

Net Change

**Baseline

Current

OT

AD
RW

EN

OT

AD
RW

EN

Project Definition completed and Preliminary Engineering was started in a prior biennium.

PIN: 400495B
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PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:28 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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I-5, Pierce Co Line to Tukwila Interchange - HOV (No Change)

Baseline Budget *
Adjusted Budget

5,481 47,540 687 0 0
5,481 47,540 687 0 0

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

53,708
53,708

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preliminary engineering started in prior biennium. Some preconstruction activities funded with non-Nickel funds.

PIN: 100505A

I-5, NE 175th St to NE 205th St - NB Lane (Rounding)

Baseline Budget *
Adjusted Budget

1,514 5,878 0 0 0
1,517 5,875 0 0 0

3

03-05 05-07 07-09 09-11 11-13

-3 0 0 0

7,392
7,392

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Project Definition completed in prior biennium.  Preliminary Engineering was started in prior biennium.  R/W and Env. not needed.

PIN: 100529C

I-5, 52nd Ave W. to SR 526 - SB Safety (No Change)

Baseline Budget *
Adjusted Budget

0 2,416 9 0 0
0 2,416 9 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

2,424
2,424

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction activities funded with non-Nickel funds.

PIN: 100535H

Due to the expenditure plan needed for the design-build process, $3 million of the preliminary engineering funding has been deferred 
from the 2003-2005 Biennium to the 2005-2007 Biennium. To achieve the full potential of the design-build option, many of the design 
activities that were underway in WSDOT have ceased in order to concentrate efforts on developing the request for qualifications (RFQ) 
and the request for proposal (RFP).

I-5/SR 526 to Marine View Drive (Expenditure Delay)

Baseline Budget *
Adjusted Budget

16,000 110,000 88,000 0 0
13,000 113,000 88,000 0 0
-3,000

03-05 05-07 07-09 09-11 11-13

3,000 0 0 0

214,000
214,000

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

NOTE: As a design-Build project, milestones shown are approximate and will be updated to reflect actual progress next quarter.

PIN: 100543M
PD

PD

This project will construct improvements at the northbound I-5 off ramp and at the interchange where old SR 99 intersects SR 532. The 
project remains on schedule and within budget. However, right of way acquisitions are now anticipated to start in March 2005. This will 
delay some of the planned expenditures for the 03-05 biennium. As a result of this change, WSDOT will need to shift $1.5 million in 
expenditures from 03-05 to 05-07.

I-5/SR 532 Northbound Interchange Ramps (Expenditure Delay)

Baseline Budget *
Adjusted Budget

1,907 4,553 1,243 0 0
444 6,016 1,243 0 0

-1,464

03-05 05-07 07-09 09-11 11-13

1,464 0 0 0

7,703
7,703

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

Project Definition completed in prior biennium.

PIN: 100552S
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PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:28 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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As reported in the September 2004 Gray Notebook, ground breaking for this bridge replacement project was held in August 2004. 
However, construction was delayed while a bridge pier design change proposed by the contractor was reviewed that would result in 
fewer bridge closures (225 days reduced to 210) and reduce traffic control costs. The change was accepted with the project cost 
savings of $104,000 split 50/50 between WSDOT and the contractor. The design change delayed the work which began three months 
later than originally scheduled. As a result, expenditures for the 03-05 biennium will be $916,000 less than previously anticipated and 
will need to be deferred to 05-07. This deferral does not change the currently planned project cost or schedule. The reduction in the 
Nickel funds reflects an adjustment for a $2.7 million federal earmark for this project.

I-5, 2nd Street Bridge - Replace Bridge (Project Cost Decrease)

Baseline Budget *
Adjusted Budget

11,794 206 0 0 0
8,464 1,068 0 0 0

-3,330

03-05 05-07 07-09 09-11 11-13

862 0 0 0

12,000
9,532

-2,468

Total

Net Change

**Baseline

Current

OT

AD
RW

OT

AD
RW

Project Definition completed in prior biennium.  Preliminary Engineering started in prior biennium.  Some preconstruction activities funded with non-Nickel funds.

PIN: 100566B

I-5, SB Ramps at SR 11/Old Fairhaven Parkway (No Change)

Baseline Budget *
Adjusted Budget

0 996 0 0 0
0 996 0 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

996
996

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
PE

Preconstruction activities funded with non-Nickel funds.

PIN: 100584A

The original scope of this project was to upgrade the ramp taper and flatten the slope on the southbound off-ramp and flatten the slope 
on the northbound off-ramp at Slater Road Interchange. During the design process, WSDOT determined that flattening the existing 
slopes would result in extensive wetland impacts that would increase the cost to the point of not being cost effective. After an extensive 
design and safety analysis of the ramps and surrounding roadway  WSDOT has determined that the work should be postponed to the 
2011-2013 biennium and the ramps monitored.

I-5, Bakerview Rd to Nooksack R Br 5/828W (Expenditure Delay)

Baseline Budget *
Adjusted Budget

0 487 219 0 0
0 0 0 0 707
0

03-05 05-07 07-09 09-11 11-13

-487 -219 0 707

707
707

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction activities funded with non-Nickel funds.

PIN: 100591Y

I-5, Port of Tacoma Rd to King Co Line (Rounding)

Baseline Budget *
Adjusted Budget

3,800 2,800 13,178 13,845 0
3,789 2,811 13,178 13,845 0

-11

03-05 05-07 07-09 09-11 11-13

11 0 0 0

33,623
33,623

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN

OT

AD
RW

EN

Project Definition completed in prior biennium.  Preliminary Engineering was started in prior biennium.

PIN: 300504B

I-5/SR 16 Interchg / 38th St Interchg, Core HOV (No Change)

Baseline Budget *
Adjusted Budget

0 0 40,600 62,820 52,148
0 0 40,600 62,820 52,148
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

155,568
155,568

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
RW

Preconstruction activities funded with non-Nickel funds.

PIN: 300567A
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PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:28 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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The advertisement delay and shortened construction schedule require adjustments to the overall Nickel spending plan across the 
affected biennia. $10.6 million of Nickel funds from the current biennium and $16.7 million from the 07-09 biennium are moved to the 
05-07 biennium. The preliminary engineering cost increased due to utility relocation costs, right of way acquisitions, and environmental 
permits. The project was advertised in March 2005.

I-5, S 48th to Pacific Avenue - Core HOV (Expenditure Delay & Advancement)

Baseline Budget *
Adjusted Budget

15,641 47,690 28,704 0 0
5,000 75,021 12,014 0 0

-10,641

03-05 05-07 07-09 09-11 11-13

27,331 -16,690 0 0

92,035
92,035

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
RW

Preconstruction activities funded with non-Nickel funds.

PIN: 300568A

In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds.  As part of the strategy to resolve this 
shortfall, some Nickel funds have been advanced to maintain the project schedule.

I-5, Grand Mound to Maytown - Widening (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

1,256 1,894 28,341 41,724 0
1,598 1,897 27,997 41,724 0

341

03-05 05-07 07-09 09-11 11-13

3 -344 0 0

73,216
73,216

0

Total

Net Change

**Baseline

Current

OT

AD
RW
EN

OT

AD
RW
EN

Project Definition completed in prior biennium.  Preliminary Engineering started in prior biennium.

PIN: 300581A

In Quarter 3, WSDOT requested and the Commission approved a transfer of $800,000 for an advanced right of way purchase. Since 
this intial transfer, additional parcels needed for this project have become available. As a result, the Commission advanced another 
$850,000 in Quarter Four, for a total advancement this biennium of $1.65 million. The funds will be advanced from 09-11 to 03-05 to 
purchase these parcels that are considered essential to project delivery and to avoid development pressure that may inhibit project 
completion. The advancement of funds will not increase the total project cost. The remaining variance is due to rounding.

I-5, NE 134th St Interchange (I-5/I-205) (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

741 514 1,232 6,014 31,500
2,377 514 1,232 4,378 31,500
1,636

03-05 05-07 07-09 09-11 11-13

0 0 -1,636 0

40,000
40,000

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

PIN: 400506H
PD

PD

Rather than raise the elevation of I-5, the 2003 Transportation Funding Package sought to alleviate chronic flooding problems in Lewis 
County using the less expensive approach of increasing the capacity of the Skookumchuck River Dam.  This would include building a 
levee system that would protect I-5 and residential areas in Centralia and Chehalis. Lewis County and the U.S. Army Corps of 
Engineers (USACE) had been expected to partner with WSDOT in funding this project. In September 2004, USACE advised WSDOT 
that Congress had not authorized funding for this project. Lewis County and the cities of Centralia and Chehalis are considering 
forming a flood control district to assist in the funding of the project. WSDOT anticipates that preliminary engineering expenditures will 
be reduced until project partners resolve funding issues. As a result, WSDOT will need to defer $500,000 of preliminary engineering 

I-5, Chehalis River Flood Control (Expenditure Delay)

Baseline Budget *
Adjusted Budget

3,000 8,000 16,000 3,000 0
2,500 8,500 16,000 3,000 0
-500

03-05 05-07 07-09 09-11 11-13

500 0 0 0

30,000
30,000

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

PIN: 400506M
PD

PD

I-5, Lexington Access (No Change)

Baseline Budget *
Adjusted Budget

0 0 5,000 0 0
0 0 5,000 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

5,000
5,000

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction activities funded with non-Nickel funds.  Partnership with Cowlitz County.  Project completed by by the County in the 09-11 biennium.

PIN: 400507L
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PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:28 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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WSDOT advanced $850,000 from the 2005-2007 Biennium into the 2003-2005 Biennium, as the preliminary engineering efforts are 
progressing ahead of schedule. The original spending plan did not anticipate the current rate of progress in the environmental design 
phase, which resulted in this advancement of funds.

I-5, Rush Road to 13th Street (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

2,490 8,410 26,000 4,500 0
3,340 7,560 26,000 4,500 0

850

03-05 05-07 07-09 09-11 11-13

-850 0 0 0

41,400
41,400

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

PIN: 400507R
PD

PD

The 2003 Transportation Funding Package provided a $34 million budget for this project. This project was awarded in Spring of 2003 
approximately $2 million under budget. This lower award amount was then adopted in the 2004 Supplemental budget and shown as 
$32 million in the LEAP list. During construction, this project encountered unforeseen site conditions which have increased 
construction costs for this project. WSDOT is requesting $2 million to cover the cost impacts that have resulted from these unforeseen 
site conditions. The project remains on schedule.

I-5, Salmon Creek to I-205 - Widening (Project Cost Increase)

Baseline Budget *
Adjusted Budget

25,474 6,414 0 0 0
27,360 6,500 0 0 0

1,886

03-05 05-07 07-09 09-11 11-13

86 0 0 0

31,889
33,860

1,971

Total

Net Change

**Baseline

Current

OT

AD

OT

Preconstruction activities funded with non-Nickel funds.  Advertisement was advanced to May 2003.

PIN: 400595A

This is a complex project due to commercial right of way and environmentally sensitive areas. In February 2005, the preferred 
alternative for the project was modified to minimize environmental impacts and address public concerns requiring additional 
preliminary engineering. To keep the project on schedule for the planned November 2006 advertisement, final design and 
environmental assessment are now scheduled to occur simultaneously. They were originally scheduled one after another. This will 
advance work into the current biennium. As a result, $350,000 of preliminary engineering funds needs to be advanced from the 2005-
07 biennium into the 2003-05 biennium to pay for this work.

I-5/SR 502 Interchange (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

2,540 7,460 24,730 0 0
2,871 7,129 24,730 0 0

331

03-05 05-07 07-09 09-11 11-13

-331 0 0 0

34,730
34,730

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

PIN: 400599R
PD

PD

I-5, Conc Rehab in Pierce, King, Snoh Co (No Change)

Baseline Budget *
Adjusted Budget

0 2,000 5,000 20,300 107,000
0 2,000 5,000 20,300 107,000
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

134,300
134,300

0

Total

Net Change

**Baseline

Current

OT

ADEN
PE

OT

ADEN
PE

Right of Way not needed.

PIN: 800515C
PD

PD

Stage one of this project is experiencing cost increases due to wall alignment changes to address buried obstructions and construction 
engineering problems. The estimated project cost is currently $3.8 million, which is $264,000 over the original plan of $3.5 million.  
This Quarter 7 adjustment is in addition to adjustments approved by the Transportation Commission in Quarter 6.

I-5, Roanoke Vicinity Noise Wall (Project Cost Increase)

Baseline Budget *
Adjusted Budget

3,500 0 0 0 0
1,614 2,150 0 0 0

-1,886

03-05 05-07 07-09 09-11 11-13

2,150 0 0 0

3,500
3,764

264

Total

Net Change

**Baseline

Current

OT

AD
PE

OT

AD
PE

Right of Way and Environmental Doc. not needed.

PIN: 800524P
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PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:28 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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Pierce Transit, one of WSDOT’s funding partners, added federal funds to the project requiring WSDOT to produce the federal 
environmental documentation. The added federal environmental documentation process is being paid for by Pierce Transit. This will 
result in a delay of the advertisement to June 2005 and require shifting the remaining $974,000 from the 03-05 biennium to the 05-07 
biennium.  This Quarter 7 adjustment is in addition to adjustments approved by the Transportation Commission in Quarter 4.

SR7/SR 507 to SR 512 - Safety (Expenditure Delay)

Baseline Budget *
Adjusted Budget

9,300 0 0 0 0
0 9,300 0 0 0

-9,300

03-05 05-07 07-09 09-11 11-13

9,300 0 0 0

9,300
9,300

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
RW

Preconstruction activities funded with non-Nickel funds.

PIN: 300706B

Also see related project SR 9, 228th St SE to 212th St SE(SR 524).
Delays in completing the design, receiving environmental permits and obtaining right of way acquisitions have resulted in a three 
month project advertisement slip from February to May 2005. The advertisement delay and slower than anticipated right of way 
expenditure will result in a deferral of $1.5 million from 03-05 to 05-07. These adjustments will have no impact on the budget for the 
project or the open-to-traffic date.  This Quarter 7 adjustment is in addition to adjustments previously approved by the Transportation 
Commission.

SR 9/SR 522 to 228th St SE - Widening (Expenditure Delay)

Baseline Budget *
Adjusted Budget

532 7,132 2,166 0 0
508 9,322 0 0 0
-24

03-05 05-07 07-09 09-11 11-13

2,190 -2,166 0 0

9,830
9,830

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
RW

Some preconstruction activities funded with non-Nickel funds.

PIN: 100900E

SR 9, 212th St SE to 176th St SE (Rounding)

Baseline Budget *
Adjusted Budget

643 1,114 11,587 14,157 34,789
565 1,134 11,603 14,199 34,789
-78

03-05 05-07 07-09 09-11 11-13

20 16 42 0

62,290
62,290

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

PIN: 100900F
PD

PD

SR 9, 212th St SE Vicinity to SR 96 - Safety (No Change)

Baseline Budget *
Adjusted Budget

0 990 3,935 0 0
0 990 3,935 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

4,925
4,925

0

Total

Net Change

**Baseline

Current

OT

AD
RW

OT

AD
RW

PE

Some preconstruction activities funded with non-Nickel funds.

PIN: 100900V

See related project SR 9/SR 522 to 228th St SE - Widening

SR 9, 228th St SE to 212th St SE(SR 524) (Expenditure Delay)

Baseline Budget *
Adjusted Budget

9,672 7,668 2,330 0 0
5,632 14,038 0 0 0

-4,040

03-05 05-07 07-09 09-11 11-13

6,369 -2,330 0 0

19,670
19,670

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN

OT

AD
RW

EN

Some Preliminary Engineering funded with non-Nickel funds.  Preconstruction activities started in the prior biennium.

PIN: 100901B
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PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:28 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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Physical completion for the signal contract was granted on October 14, 2004. All onsite work is complete with final contract closeout 
activities remaining to be done.  Heavy rains in September 2004 required extra erosion control work and replacement of soft roadway 
shoulder material. This resulted in a minor construction cost increase of $76,000.  PROJECT COMPLETE.

SR 9/SR 528 Intersection - Signal (Project Cost Increase)

Baseline Budget *
Adjusted Budget

492 0 0 0 0
565 0 0 0 0

73

03-05 05-07 07-09 09-11 11-13

0 0 0 0

492
565

73

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Project Complete.

PIN: 100920I

SR 9, 108th Street NE (Lauck Road) (No Change)

Baseline Budget *
Adjusted Budget

0 275 537 0 0
0 275 537 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

812
812

0

Total

Net Change

**Baseline

Current

OT

AD
RW

OT

AD
RW

PE

Preconstruction activities funded with non-Nickel funds.

PIN: 100924A

SR 9, Schloman Road to 256th Street E (No Change)

Baseline Budget *
Adjusted Budget

0 1,617 10,495 0 0
0 1,617 10,495 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

12,112
12,112

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
RW

Preconstruction activities funded with non-Nickel funds.

PIN: 100930H

SR 9, 252nd St NE Vicinity - Rechannelize (No Change)

Baseline Budget *
Adjusted Budget

0 81 527 0 0
0 81 527 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

609
609

0

Total

Net Change

**Baseline

Current

OT

AD
RW

PE

OT

AD
RW

Some preconstruction activities funded with non-Nickel funds.  Project Definition completed May 2000.

PIN: 100930I

SR 9, 268th Street Intersection (No Change)

Baseline Budget *
Adjusted Budget

0 175 1,139 0 0
0 175 1,139 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

1,314
1,314

0

Total

Net Change

**Baseline

Current

OT

AD
RW

PE

OT

AD
RW

Some preconstruction activities funded with non-Nickel funds.  Project Definition completed January 2003.

PIN: 100931C

Page 7 of 22

PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:28 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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This project will construct a new highway alignment from Nooksack Road to Cherry Street to alleviate weather-related load restrictions, 
reduce the number and severity of accidents, and improve freight mobility to the Canadian Border. To assist in alleviating the 
forecasted shortfall in Pre-Existing Funds in the improvement program in the 03-05 biennium, WSDOT is proposing to spend $443,000 
of Nickel funds in this project advancing the funds from the 07-09 biennium and delay drawing on spending the Pre-Existing Funds 
until the 07-09 biennium. The proposed change in timing of expenditures in Pre-Existing and Nickel funds will have no impact on the 
overall project cost.

SR 9, Nooksack Rd Vicinity to Cherry St (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

1,548 12,730 927 0 0
1,617 13,104 484 0 0

69

03-05 05-07 07-09 09-11 11-13

374 -443 0 0

15,205
15,205

0

Total

Net Change

**Baseline

Current

OT

AD
RW

OT

AD
RW

Project Definition completed in prior biennium.  Preliminary Engineering was started in prior biennium.  This project is categorically exempt (CE) from environmental documentation requirements.

PIN: 100955A

US 12/SR 124 to McNary Pool - Add Lanes (No Change)

Baseline Budget *
Adjusted Budget

6,331 5,254 0 0 0
6,331 5,254 0 0 0

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

11,585
11,585

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

PIN: 501204C
PD

PD

US 12, Attalia Vicinity to US 730 - Add Lanes (No Change)

Baseline Budget *
Adjusted Budget

0 1,522 8,626 0 0
0 1,522 8,626 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

10,147
10,147

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

PIN: 501205D
PD

PD

In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this 
shortfall, some Nickel funds have been advanced to maintain the projects schedule.

US 12, Old Naches Highway Interchange (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

0 0 1,881 788 34,170
0 455 1,427 788 34,170
0

03-05 05-07 07-09 09-11 11-13

455 -455 0 0

36,839
36,839

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

PIN: 501208J
PD

PD

US 12, Attalia Vicinity - Add Lanes (No Change)

Baseline Budget *
Adjusted Budget

1,550 6,282 2,501 0 0
1,550 6,282 2,501 0 0

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

10,333
10,333

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

PIN: 501211W
PD

PD
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PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:28 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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SR 16, Burley Olalla Interchange (No Change)

Baseline Budget *
Adjusted Budget

0 925 2,355 11,786 0
0 925 2,355 11,786 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

15,066
15,066

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

PIN: 301632A
PD

PD

Although the project was advertised in March 2004, bid opening has been delayed due to an appeal of the environmental permit 
involving property acquisition. With the appeal resolved, bid opening is scheduled for February 2005. Construction is now anticipated 
to begin in April 2005. Previously it was assumed that the permitting issue would not be resolved in time to accomplish any 
construction in this biennium. Final projected completion date currently remains unchanged for the spring of 2007.

SR 16/I-5 to Tacoma Narrows Bridge - HOV (Expenditure Delay)

Baseline Budget *
Adjusted Budget

51,488 31,292 0 0 0
35,036 47,734 0 0 0

-16,451

03-05 05-07 07-09 09-11 11-13

16,442 0 0 0

82,780
82,770

-10

Total

Net Change

**Baseline

Current

OT

AD
RW
EN

OT

AD
RW

EN

Project Definition completed in prior biennium.  Preliminary Engineering started in prior biennium.

PIN: 301636A

In an effort to coordinate this construction phase with the SR 16-HOV project, this project was advanced to the 2003-2005 biennium. 
The widening on the west side of the Tacoma Narrows, from the new 36th Street Interchange to the Olympic Drive Interchange, is 
scheduled for a construction phase start in May 2005. WSDOT advertised this project in November 2004. This change required the 
expenditure advancement of $3.4 million into the 2003-2005 biennium from the 2005-2007 biennium. Advancing the projects will not 
change the overall project cost. Bids were opened in December 2004. Minor changes to milepost limits were made to the contract that 
will now match the revised end milepost limits of the new Tacoma Narrows Bridge project.

SR 16, 36th St to Olympic Dr NW, Core HOV (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

49 7,696 0 0 0
3,443 4,302 0 0 0
3,394

03-05 05-07 07-09 09-11 11-13

-3,394 0 0 0

7,745
7,745

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
RW

Preconstruction activities funded with non-Nickel funds.

PIN: 301638B

SR 18, Covington Way to Maple Valley (Rounding)

Baseline Budget *
Adjusted Budget

3,014 2,533 293 0 0
3,019 2,528 292 0 0

5

03-05 05-07 07-09 09-11 11-13

-4 0 0 0

5,840
5,840

0

Total

Net Change

**Baseline

Current

OT

AD
PE

OT

AD
PE

Environmental Doc. And Right of Way not required.

PIN: 101817C
PD

PD

In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this 
shortfall, some Nickel funds have been advanced to maintain the projects schedule. This Quarter Four adjustment was approved by 
the Transportation Commission in August 2004.

SR 18, Maple Valley to Issaquah/Hobart Rd (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

105 1,424 2,157 524 0
2,262 1,424 0 524 0
2,157

03-05 05-07 07-09 09-11 11-13

0 -2,157 0 0

4,210
4,210

0

Total

Net Change

**Baseline

Current

OT

AD
PE

OT

AD
PE

Environmental Doc. And Right of Way not required.  Milestone adjustments will be reflected in next quarter's report.

PIN: 101820C
PD

PD
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PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:28 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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SR 20, Ducken Road to Rosario Road (No Change)

Baseline Budget *
Adjusted Budget

0 651 1,532 0 0
0 651 1,532 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

2,183
2,183

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
RW

PE

Preconstruction activities funded with non-Nickel funds.

PIN: 102023I

In developing WSDOT's 05-07 budget, there was a projected shortfall of pre-existing funds. As part of the strategy to resolve this 
shortfall, some Nickel funds have been advanced to maintain the projects schedule.

SR 20, Quiet Cove Rd Vicinity to SR 20 Spur (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

0 766 6,294 0 0
0 1,314 5,746 0 0
0

03-05 05-07 07-09 09-11 11-13

549 -549 0 0

7,060
7,060

0

Total

Net Change

**Baseline

Current

OT

AD
RW

OT

AD
RW

Some preconstruction activities funded with non-Nickle funds.

PIN: 102027C
PD

PD

Last quarter, WSDOT reported shifting $2 million of right of way expenditures to the 05-07 biennium as a result of a revised acquisition 
schedule. This quarter, an additional $1.1 million will be deferred into the 05-07 biennium because one of the large industrial parcels 
that requires relocation is taking longer to acquire than expected. This brings the total amount deferred to $3.1 million. Extensive public 
comment received during the access hearing has delayed right of way acquisition by five months. As a result, the current October 
2006 bid advertisement date is at risk of being delayed. WSDOT is now evaluating ways to stage construction in order to keep the 
project on track. Strategies for staging construction will be reported in the June 30, 2005 Gray Notebook.

SR 20, Fredonia to I-5 - Widening (Expenditure Delay)

Baseline Budget *
Adjusted Budget

7,385 9,869 50,512 8,463 25
4,289 21,322 48,132 2,527 0

-3,096

03-05 05-07 07-09 09-11 11-13

11,453 -2,379 -5,936 -25

76,254
76,271

17

Total

Net Change

**Baseline

Current

AD
RW

AD
RW

Project Definition completed in prior biennium. Some preconstruction activities funded with non-Nickel funds.  Open to Traffic 11/3/2014.

PIN: 102039A

SR 22/I-82 to McDonald Road (No Change)

Baseline Budget *
Adjusted Budget

0 0 264 6,583 0
0 0 264 6,583 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

6,847
6,847

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

Preliminary Engineering were funded with non-Nickel funds.

PIN: 502201U
PD

PD

WSDOT has accelerated the project advertisement date two months, from April 2005 to February 2005, in order to coincide with the 
2005 in-water work window to begin construction of the Yakima River Bridge. Advancing the project advertisement provides time to 
acquire materials and mobilize equipment prior to the start of the only environmentally permitted time frame when work is allowed in 
the Yakima River per environmental permits. Due to the advancement of the advertisement date, WSDOT expects the four-lane 
improvement to be open to traffic ahead of schedule in November 2006. The issues are now resolved.  To accommodate the 
accelerated time line and new construction schedule, WSDOT  has moved $7.5 million from the 07-09 biennium with $5.1 million into 
03-05 and $2.4 million into the 05-07 biennium.

SR 24/I-82 to Keys Road (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

1,058 23,610 8,534 0 0
6,221 25,980 1,000 0 0
5,163

03-05 05-07 07-09 09-11 11-13

2,370 -7,534 0 0

33,201
33,201

0

Total

Net Change

**Baseline

Current

OT

AD
RW

OT

AD
RW

EN

Project definition completed in prior biennium.  Some preconstruction activities funded with non-Nickel funds.

PIN: 502402E
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PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:28 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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SR 31, Metaline Falls to Int'l Border (Rounding)

Baseline Budget *
Adjusted Budget

2,400 13,500 0 0 0
2,393 13,501 0 0 0

-6

03-05 05-07 07-09 09-11 11-13

1 0 0 0

15,900
15,895

-5

Total

Net Change

**Baseline

Current

OT

AD
RW
EN

OT

AD
RW
EN

Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.

PIN: 603199A

WSDOT delayed the advertisement date for this project by thirteen months, from December 2004 to January 2006, to allow time for the 
issuance of the draft Environmental Impact Statement. This will allow the design to be completed by October 2005. This change was 
reported in December 2003.

I-90, Seattle to Mercer Island (Schedule Delay)

Baseline Budget *
Adjusted Budget

3,000 12,000 0 0 0
3,000 12,000 0 0 0

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

15,000
15,000

0

Total

Net Change

**Baseline

Current

OT

AD
PE

OT

AD
PE

Project definition completed in prior biennium.  Right of Way not required

PIN: 109040T

I-90, Eastbound Ramps to SR 18 - Signal (No Change)

Baseline Budget *
Adjusted Budget

348 585 2,279 0 0
348 585 2,279 0 0

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

3,212
3,212

0

Total

Net Change

**Baseline

Current

OT

AD
PE

OT

AD
PE

This is a 2-Phase project.  Milestones are for Stage 2.  Stage 1, the installation of a signal, was completed 9/03 by WSDOT Maintenance.  Right of way not required.

PIN: 109070C

I-90, EB Ramps to SR 202 - Roundabout (No Change)

Baseline Budget *
Adjusted Budget

0 79 721 0 0
0 79 721 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

801
801

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
PE

Preconstruction activities were funded with non-Nickel funds.  Right of Way not required.

PIN: 109079A

I-90, Moses Lake Area - Bridge Clearance (Rounding)

Baseline Budget *
Adjusted Budget

330 3,253 0 0 0
344 3,239 0 0 0

14

03-05 05-07 07-09 09-11 11-13

-14 0 0 0

3,583
3,583

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN

OT

AD
RW

EN

Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.  Project went to Shelf 12/03.

PIN: 209014A
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PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:28 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
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NOTE:

*
**

PD Project Definition Complete
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The bid amount was lower than the enginneer's estimate. The actual project cost will continue to be monitored and reported as this 
project is constructed. PROJECT COMPLETE.

I-90, Cle Elum River Bridge 90/134N (Adjustment to Award)

Baseline Budget *
Adjusted Budget

1,272 0 0 0 0
789 0 0 0 0

-483

03-05 05-07 07-09 09-11 11-13

0 0 0 0

1,272
789

-483

Total

Net Change

**Baseline

Current

OT

ADEN
PE

OT

ADEN
PE

Project Complete.

PIN: 509002D
PD

PD

This project constructed one truck climbing/passing lane on eastbound I-90, east of the Indian John Rest Area. The project was 
finished and open to traffic on August 12, 2004. The original amount budgeted for this project was $4.2 million and was reduced to 
award of $3.9 million in 2003. During excavation, unsuitable roadway material was discovered and removal increased the project cost. 
As a result of reducing the project to the award amount, this project reflects an increase of $533,000. Compared to the original budget 
the increase was $283,000. PROJECT COMPLETE.

I-90, Highline Canal to Elk Heights (Project Cost Increase)

Baseline Budget *
Adjusted Budget

3,950 0 0 0 0
4,269 0 0 0 0

319

03-05 05-07 07-09 09-11 11-13

0 0 0 0

3,950
4,269

319

Total

Net Change

**Baseline

Current

OT

AD

OT

Right of Way not required.  Project Complete.

PIN: 509004R

PROJECT COMPLETE.

I-90, Ryegrass Summit to Vantage (No Change)

Baseline Budget *
Adjusted Budget

8,389 0 0 0 0
8,389 0 0 0 0

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

8,389
8,389

0

Total

Net Change

**Baseline

Current

OT

AD

OT

Right of Way not required.  Project Complete.

PIN: 509005R

I-90, Pines Road to Sullivan Road - Widen (No Change)

Baseline Budget *
Adjusted Budget

10,498 6,609 0 0 0
10,498 6,609 0 0 0

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

17,107
17,107

0

Total

Net Change

**Baseline

Current

OT

AD

OT

Right of Way not required.

PIN: 609029I

I-90, Argonne Road to Pines Road - Widen (No Change)

Baseline Budget *
Adjusted Budget

11,590 5,368 0 0 0
11,590 5,368 0 0 0

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

16,957
16,957

0

Total

Net Change

**Baseline

Current

OT

AD

OT

Preconstruction activities funded with non-Nickel funds.  Advertisement was advanced to May 2003.

PIN: 609029V
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PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic
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AD

AD

Milestone Advance
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*
**
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This project installed 2.4 miles of concrete median barrier to prevent vehicles from crossing into the opposing lanes of traffic. Work 
began on September 13, 2004. The median barrier installation was completed and all lanes reopened to traffic on October 22, 2004. 
PROJECT COMPLETE.

I-90, Geiger Road to US 2 Median Barrier (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

559 222 0 0 0
765 0 0 0 0
206

03-05 05-07 07-09 09-11 11-13

-222 0 0 0

781
765
-16

Total

Net Change

**Baseline

Current

OT

ADEN
PE

OT

ADEN
PE

Project Complete.

PIN: 609047F

This project was advertised on July 19, 2004, awarded August 18, 2004, and completed September 22, 2004. To gain more efficiency, 
reduce construction costs and minimize impacts to the traveling public, WSDOT combined the guardrail work with a paving project in 
the same area. However, some minor work items with an estimated cost of $34,000 will be completed during the 2005-2007 biennium. 
As a result of combining the projects, there is a potential project cost savings of $223,000 when completed.

I-90, Sullivan-State Line Median Barrier (Expenditure Delay)

Baseline Budget *
Adjusted Budget

1,040 0 0 0 0
783 34 0 0 0

-257

03-05 05-07 07-09 09-11 11-13

34 0 0 0

1,040
817

-223

Total

Net Change

**Baseline

Current

OT

ADEN

OT

ADEN

Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.  Right of Way not required.

PIN: 609049D

The turn lane was combined with the North Wentachee paving project.  This reduced the cost by $56,000 based on the 2004 LEAP 
budget. A portion of the savings is being held in reserve until final contract close-out. PROJECT COMPLETE.

US 97A, Entiat Park Entrance - Turn Lanes (Project Cost Decrease)

Baseline Budget *
Adjusted Budget

160 36 0 0 0
137 0 0 0 23
-22

03-05 05-07 07-09 09-11 11-13

-36 0 0 23

196
160
-36

Total

Net Change

**Baseline

Current

OT

ADEN
PE

OT

ADEN
PE

Project Complete.

PIN: 209709E

Last quarter, WSDOT reported a $1.2 million right of way and design spending deferral to the 05-07 biennium. This quarter, an 
additional $1.4 million right of way spending will need to be deferred because of right of way plan revisions, longer appraisal reviews 
and more extensive negotiations on some parcels than previously anticipated. The advertisement date will remain unchanged from the 
last report, occurring in April 2006 .

SR 99, S 284th to S 272nd St - HOV (Expenditure Delay)

Baseline Budget *
Adjusted Budget

3,656 8,544 2,596 0 0
1,092 11,108 2,596 0 0

-2,565

03-05 05-07 07-09 09-11 11-13

2,565 0 0 0

14,796
14,796

0

Total

Net Change

**Baseline

Current

OT

AD
RW
EN

OT

AD
RW
EN

Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.

PIN: 109908R

SR 99, Aurora Ave N Corridor Project (Rounding)

Baseline Budget *
Adjusted Budget

26 7,898 2,076 0 0
26 7,919 2,081 0 0

0

03-05 05-07 07-09 09-11 11-13

21 5 0 0

10,000
10,026

26

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction phase not required.

PIN: 109956C

Page 13 of 22

PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:28 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete



03-05 05-07 07-09 09-11 11-13
Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)
Highway Project Delivery Summary
Through March 31, 2005 1/04 1/05 1/06 1/07 1/08 1/09 1/10 1/11 1/12 1/13(Dollars in Thousands - Nickel Funds Only) END Q7

US 101, Dawley Road Vicinity to Blyn Hwy (No Change)

Baseline Budget *
Adjusted Budget

0 0 600 1,273 0
0 0 600 1,273 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

1,873
1,873

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
RW

PE

Preconstruction activities were funded with non-Nickel funds.

PIN: 310101F

US 101, Gardiner Vicinity - Truck Lane (No Change)

Baseline Budget *
Adjusted Budget

0 0 300 1,576 0
0 0 300 1,576 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

1,876
1,876

0

Total

Net Change

**Baseline

Current

OT

AD
RW

OT

AD
RW

PE

Some Preliminary Engineering was funded with non-Nickel funds.

PIN: 310102F
PD

PD

US 101, Corriea Rd Vicinity to Zaccardo Rd (No Change)

Baseline Budget *
Adjusted Budget

0 0 101 326 0
0 0 101 326 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

428
428

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction activities were funded with non-Nickel funds.

PIN: 310155B

US 101, Blyn Vicinity - Passing Lanes (No Change)

Baseline Budget *
Adjusted Budget

0 0 1,576 0 0
0 0 1,576 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

1,576
1,576

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
RW

Preconstruction activities were funded with non-Nickel funds.

PIN: 310166B

A Cost Risk Assessment (CRA) of the cost and delivery plan prepared by a consultant working for the Hood Canal Salmon 
Enhancement group was completed by WSDOT.  The original estimate developed by the consultant did not include a detour in the 
scope, but the CRA identified that a detour route would be needed during construction.The WSDOT CRA team found the addition of a 
detour route would add approximately $500,000 or more to the project cost. This change also resulted in a construction schedule 
taking a year longer than originally planned by the Hood Canal Salmon Enhancement group consultant. With the project advertisemed 
in March 2005, WSDOT needed to increase the 2003 Transportation Package funding from $330,000 to 830,000 in 03-05 to cover the 
potential additional construction costs during the 2005 construction season.

SR 106, Skobob Creek - Fish Passage (Project Cost Increase)

Baseline Budget *
Adjusted Budget

330 947 0 0 0
830 947 0 0 0
500

03-05 05-07 07-09 09-11 11-13

0 0 0 0

1,277
1,777

500

Total

Net Change

**Baseline

Current

OT

ADEN
PE

OT

ADEN
PE

Right of Way not required.

PIN: 310603A
PD

PD

Page 14 of 22

PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:28 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete



03-05 05-07 07-09 09-11 11-13
Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)
Highway Project Delivery Summary
Through March 31, 2005 1/04 1/05 1/06 1/07 1/08 1/09 1/10 1/11 1/12 1/13(Dollars in Thousands - Nickel Funds Only) END Q7

SR 112, Hoko-Ozette Road - Safety (Rounding)

Baseline Budget *
Adjusted Budget

0 0 844 214 0
0 0 844 122 0
0

03-05 05-07 07-09 09-11 11-13

0 0 -92 0

1,058
966
-92

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction activities were funded with non-Nickel funds.  Right of Way not required.

PIN: 311218B

PROJECT COMPLETE.

SR 124, East Jct SR 12 - Reconstruction (Project Cost Decrease)

Baseline Budget *
Adjusted Budget

295 0 0 0 0
289 0 0 0 0

-5

03-05 05-07 07-09 09-11 11-13

0 0 0 0

295
289

-5

Total

Net Change

**Baseline

Current

OT

AD
RW

OT

AD
RW

Project Complete.

PIN: 512401O

In developing WSDOT's 05-07 budget, there was a projected shortfall of pre-existing funds. As part of the strategy to resolve this 
shortfall, some Nickel funds were advanced to maintain the projects schedule. This Quarter Four adjustment was approved by the 
Transportation Commission in August 2004. Due to technicial issues, in previous Summary of Adjustments the expenditure plan for the 
2004 LEAP reported incorrect values. The 2004 LEAP expenditure plan has been corrected and is now consistant with the LEAP plan 
approved in the 2004 Supplemental Budget.

SR 160/SR 16 to Longlake Road Vicinity (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

0 0 1,973 1,910 0
544 0 1,502 1,910 0
544

03-05 05-07 07-09 09-11 11-13

0 -471 0 0

3,883
3,956

73

Total

Net Change

**Baseline

Current

OT

AD
RW

PE

OT

AD
RW

PE

Project definition completed in prior biennium.  Some preconstruction activities were funded with non-Nickel funds.

PIN: 316006B

On-site work began in March 2005 with the placement of high visibility fencing and silt fencing. Based on the contractor’s current 
schedule, WSDOT is projecting the need to accelerate $1 million of Nickel funding from the 05-07 biennium to the 03-05 biennium.

SR 161, Jovita Blvd to S 360th St (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

4,022 21,126 0 0 0
5,022 20,126 0 0 0
1,000

03-05 05-07 07-09 09-11 11-13

-1,000 0 0 0

25,148
25,148

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN

OT

AD
RW

EN

Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.

PIN: 116100C

SR 161/SR 167 Eastbound Ramp - Safety (No Change)

Baseline Budget *
Adjusted Budget

0 0 1,906 0 0
0 0 1,906 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

1,906
1,906

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction activities were funded with non-nickel funds.  Right of Way not required.

PIN: 316109A
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PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:28 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete



03-05 05-07 07-09 09-11 11-13
Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)
Highway Project Delivery Summary
Through March 31, 2005 1/04 1/05 1/06 1/07 1/08 1/09 1/10 1/11 1/12 1/13(Dollars in Thousands - Nickel Funds Only) END Q7

SR 161, 204th Street to 176th Street (Rounding)

Baseline Budget *
Adjusted Budget

3,265 9,274 0 0 0
3,265 9,300 0 0 0

0

03-05 05-07 07-09 09-11 11-13

26 0 0 0

12,539
12,565

26

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
RW

Preconstruction activities are funded with non-Nickel funds.

PIN: 316114A

Prior to the scheduled availability of right of way funding for this project, a right of way parcel became available for $700,000. WSDOT 
purchased the parcel using the right of way revolving account. WSDOT needs to replace funds in the revolving account during the 03-
05 biennium by advancing the existing right of way Nickel funding from the 05-07 biennium. This change will place funds in the correct 
phases and does not change the scope, schedule or budget for this project.

SR 161, 36th to Jovita - Widening (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

580 3,500 6,180 9,200 0
1,280 2,800 6,180 9,200 0

700

03-05 05-07 07-09 09-11 11-13

-700 0 0 0

19,460
19,460

0

Total

Net Change

**Baseline

Current

OT

AD
RW

PE

OT

AD
RW

PE

Some preconstruction activities funded with non-Nickel funds.  Environmental Doc. completed in prior biennium.

PIN: 316118A
PD

PD

WSDOT is currently reviewing the daytime option for the next stage of construction. It is anticipated that changing phase two from a 
nighttime operation to a daytime operation will reduce construction by thirty days without impacting the traveling public. This change 
will result in the need for $2.3 million to be advanced from future bienniums.

SR 161, 234th St to 204th Street E (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

6,142 3,408 27 38 0
8,503 874 0 0 0
2,361

03-05 05-07 07-09 09-11 11-13

-2,534 -27 -38 0

9,615
9,378
-237

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
RW

Preconstruction activities were funded with non-Nickel funds.

PIN: 316119A

SR 167, Ellingson Rd Interchange NB Off Ramp (No Change)

Baseline Budget *
Adjusted Budget

0 601 0 0 0
0 601 0 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

601
601

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
PE

Preconstruction activities were funded with non-Nickel funds.  Right of Way not required.

PIN: 116700C

It was determined that the proposed ramp widening at the SR 18 and the 15th SW interchanges would not provide an immediate 
operational benefit.   The project is within the allocated budget with the ramp work deletion.  As a result of these changes, WSDOT is 
proposing an expenditure delay of $1.2 million. The advertisement date will also be delayed to October 2005, missing the 2005 
construction season.

SR 167, 15th St SW to 15th St NW - HOV (Expenditure Delay)

Baseline Budget *
Adjusted Budget

1,787 31,040 7,533 0 0
1,348 30,209 8,804 0 0
-439

03-05 05-07 07-09 09-11 11-13

-831 1,270 0 0

40,360
40,360

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.  Right of Way not required.

PIN: 116703E
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PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:28 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete



03-05 05-07 07-09 09-11 11-13
Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)
Highway Project Delivery Summary
Through March 31, 2005 1/04 1/05 1/06 1/07 1/08 1/09 1/10 1/11 1/12 1/13(Dollars in Thousands - Nickel Funds Only) END Q7

This project was completed under budget. PROJECT COMPLETE.

I-182/US 395 Interchange - Roadside Safety (Project Cost Decrease)

Baseline Budget *
Adjusted Budget

76 0 0 0 0
59 0 0 0 0

-18

03-05 05-07 07-09 09-11 11-13

0 0 0 0

76
59

-18

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Project Complete.

PIN: 518201I

As reported last quarter, the local school district has requested an acceleration of this project because school buses have difficulty 
getting on to SR 202 from 244th Avenue. In response to this request, WSDOT proposes to install a temporary signal during the spring 
of 2005 to improve safety and access at this intersection. In order to install the temporary signal in the spring of 2005, $50,000 will 
need to be advanced from the 05-07 biennium to the 03-05 biennium. The permanent signal and right turn pocket will be constructed 
in the summer of 2006 as originally scheduled. The overall project cost will not be affected by this adjustment in order to delay the 
need to use Nickel account funds.

SR 202, 244th Avenue NE Intersection (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

0 404 0 0 0
50 354 0 0 0
50

03-05 05-07 07-09 09-11 11-13

-50 0 0 0

404
404

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
RW

PE

Preconstruction activities were funded with non-Nickel funds.

PIN: 120214T

The project team has evaluated the traffic data at the intersection and concluded that eliminating the right-turn lane from the project 
would have little or no impact on traffic flow. It would eliminate the need to purchase right of way and avoid impacts to the adjacent 
wetland. This change has the potential of advancing the advertisement date by six months to February 2005. These adjustments will 
result in a decreased project cost of $403,000 in Nickel funds.

SR 202, Junction 292nd Ave SE (Project Cost Decrease)

Baseline Budget *
Adjusted Budget

0 632 0 0 0
0 229 0 0 0
0

03-05 05-07 07-09 09-11 11-13

-403 0 0 0

632
229

-403

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
PE

Preconstruction activities were funded with non-Nickel funds.

PIN: 120216S

SR 202, Preston-Fall City Road & SR 203 (Rounding)

Baseline Budget *
Adjusted Budget

120 1,477 902 0 0
83 1,514 902 0 0

-37

03-05 05-07 07-09 09-11 11-13

37 0 0 0

2,499
2,499

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

Project definition completed in prior biennium.  Preliminary Engineering will be funded primarily with non-Nickel funds.

PIN: 120219L

The roundabout was opened to traffic in October 2004. Additionally, the flood plain mitigation work originally planned for the 05-07 
biennium has been completed ahead of schedule under the current contract. This resulted in advancing $62,000 of Nickel funding 
planned for 05-07 biennium into the 03-05 biennium. Plant establishment and environmental monitoring activities are expected to 
continue through spring 2010. PROJECT COMPLETE.

SR 203, NE 124th/ Novelty Rd Vicinity (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

1,425 62 0 0 0
1,499 0 0 0 0

74

03-05 05-07 07-09 09-11 11-13

-62 0 0 0

1,487
1,499

12

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
RW

Project Complete.

PIN: 120311C
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PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:28 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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Highway Project Delivery Summary
Through March 31, 2005 1/04 1/05 1/06 1/07 1/08 1/09 1/10 1/11 1/12 1/13(Dollars in Thousands - Nickel Funds Only) END Q7

I-205, Mill Plain Exit (112th Connector) (No Change)

Baseline Budget *
Adjusted Budget

0 8,200 3,800 0 0
0 8,200 3,800 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

12,000
12,000

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction not required.

PIN: 420505A

SR 240/I-182 to Richland Y - Add Lanes (No Change)

Baseline Budget *
Adjusted Budget

931 13,427 1,991 0 0
931 13,427 1,991 0 0

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

16,348
16,348

0

Total

Net Change

**Baseline

Current

OT

ADEN

OT

AD
RW

EN

Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.  Some preconstruction activities funded with non-Nickel funds.

PIN: 524002F

SR 240, Richland Y to Columbia Center Interchange (No Change)

Baseline Budget *
Adjusted Budget

16,180 19,382 2,739 0 0
16,180 19,382 2,739 0 0

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

38,300
38,300

0

Total

Net Change

**Baseline

Current

OT

AD
RW

OT

AD
RW

Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.

PIN: 524002G

Due to construction cost impacts related to soil conditions and frontage roads, this project was revised from a four-lane divided 
highway to a four-lane highway with a continuous center turn lane. As previously reported, design work is focused on revising the 
environmental documentation, right of way needs, and contract plans. Due to the design changes, the advertisement date is delayed 
ten months to November 2005, which will miss the planned construction season, the open-to-traffic date will be delayed to November 
2007 and delay $2.4 million in the 2003-2005 biennium into the 2007-2009 biennium.

SR 270, Pullman to Idaho State Line (Expenditure Delay)

Baseline Budget *
Adjusted Budget

10,001 18,472 0 0 0
7,580 17,890 3,000 0 0

-2,421

03-05 05-07 07-09 09-11 11-13

-582 3,000 0 0

28,473
28,470

-3

Total

Net Change

**Baseline

Current

OT

AD
RW
EN

OT

AD
RW
EN

Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.

PIN: 627000E

Fund distribution has been made to the local agency.  PROJECT COMPLETE.

SR 304/SR 3 to Bremerton Ferry Terminal (No Change)

Baseline Budget *
Adjusted Budget

11,000 0 0 0 0
11,000 0 0 0 0

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

11,000
11,000

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Project Complete.

PIN: 330403B

Page 18 of 22

PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:28 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete



03-05 05-07 07-09 09-11 11-13
Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)
Highway Project Delivery Summary
Through March 31, 2005 1/04 1/05 1/06 1/07 1/08 1/09 1/10 1/11 1/12 1/13(Dollars in Thousands - Nickel Funds Only) END Q7

This project installs a Variable Message Sign (VMS) and camera near the north end of the Columbia River Bridge on US 395 to warn 
drivers of congestion and accidents.  Work started July 26, 2004 and is complete. PROJECT COMPLETE.

US 395, Kennewick Variable Message Sign (Project Cost Decrease)

Baseline Budget *
Adjusted Budget

332 0 0 0 0
351 0 0 0 0

19

03-05 05-07 07-09 09-11 11-13

0 0 0 0

332
351

19

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Project Complete.

PIN: 539502D

WSDOT has advanced  $12 million on this project. $6 million of the amount will be to cover right of way expenditures during the 
current biennium that resulted from the settlement of a litigated aquisition of commercial property for right of way at a level much higher 
than WSDOT’s estimate of fair market value. $3 million of this total is needed to cover anticipated right of way acquisition costs for 
other parcels in the corridor. The remaining $3 million accelerated an upcoming construction phase (Gerlach to Wandermer - Grading) 
by advancing the advertisement date from November 2004 to September 2004. It is anticipated that advancement of the contract start 
date will decrease the dust control expenditures that will be needed for this project. This project remains on budget.

US 395, NSC-Francis Avenue to Farwell Road (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

35,900 53,910 18,470 0 0
47,926 41,928 18,470 0 0
12,026

03-05 05-07 07-09 09-11 11-13

-11,982 0 0 0

108,280
108,324

44

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
RW
EN

Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.  One of the five project phases has been advertised.

PIN: 600001A

US 395, NSC-US 2 to Wandermere & US 2 Lowering (No Change)

Baseline Budget *
Adjusted Budget

1,210 8,300 35,640 35,500 0
1,210 8,300 35,640 35,500 0

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

80,650
80,650

0

Total

Net Change

**Baseline

Current

OT

AD
RW

PE

OT

AD
RW

PE

Some preconstruction activities will be funded with non-Nickel funds.

PIN: 600003A
PD

PD

I-405 W Valley Hwy to Maple Valley Hwy, I-405 SE 8th to I-90 (South Bellevue), and I-405/SR 520 to SR 522 are related corridor 
projects that are considered one project for reporting purposes.

Actual expenditures during the 03-05 biennium have been less than originally estimated. Moreover, project work in the first quarter of 
the 03-05 biennium used Pre-Existing Funds, as a result, WSDOT will need to shift $5.7 million in planned Nickel fund expenditures 
from the 03-05 biennium to the 05-07 biennium.  In order to gain efficiencies expenditures were shifted between the 07-09 and 09-11 
biennia with no net change to the biennia total for the three projects.

I-405, W Valley Hwy to Maple Valley Hwy (Expenditure Delay)

Baseline Budget *
Adjusted Budget

14,000 26,840 60,000 35,000 0
11,714 29,126 69,000 26,000 0
-2,286

03-05 05-07 07-09 09-11 11-13

2,286 9,000 -9,000 0

135,840
135,840

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

Project definition completed in prior biennium.

PIN: 840502B

See related project I-405, W Valley Hwy to Maple Valley Hwy

I-405, SE 8th to I-90 (South Bellevue) (Expenditure Delay)

Baseline Budget *
Adjusted Budget

15,000 22,000 59,020 89,460 0
13,674 24,326 45,580 101,900 0
-1,326

03-05 05-07 07-09 09-11 11-13

2,326 -13,440 12,440 0

185,480
185,480

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

Project definition completed in prior biennium.

PIN: 840541F
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PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend
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Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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See related project I-405, W Valley Hwy to Maple Valley Hwy

I-405/SR 520 to SR 522 (Expenditure Delay)

Baseline Budget *
Adjusted Budget

17,000 51,000 20,000 35,735 40,000
14,906 52,094 24,440 32,295 40,000
-2,094

03-05 05-07 07-09 09-11 11-13

1,094 4,440 -3,440 0

163,735
163,735

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

Project definition completed in prior biennium.

PIN: 840561A

SR 410, 214th Ave E to 234th - Widening (No Change)

Baseline Budget *
Adjusted Budget

0 1,700 4,300 0 0
0 1,700 4,300 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

6,000
6,000

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
RW

Preconstruction activities funded with non-Nickel funds.

PIN: 341015A

PROJECT COMPLETE

SR 500, NE 112th Ave - Interchange (Project Cost Decrease)

Baseline Budget *
Adjusted Budget

21,300 0 0 0 0
21,107 0 0 0 0

-193

03-05 05-07 07-09 09-11 11-13

0 0 0 0

21,300
21,107

-193

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Project Complete.

PIN: 450099A

SR 516, 208th and 209th Ave SE (No Change)

Baseline Budget *
Adjusted Budget

0 803 0 0 0
0 803 0 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

803
803

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
RW

Preconstruction activities funded with non-Nickel funds.

PIN: 151632D

SR 519, Intermodal Access Project (Technical Correction)

Baseline Budget *
Adjusted Budget

0 0 0 5,806 32,008
0 0 0 5,992 32,008
0

03-05 05-07 07-09 09-11 11-13

0 0 186 0

37,814
38,000

186

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

Project definition completed March 2001.

PIN: 151902A
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PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:28 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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This project will add a carpool lane and an add/drop lane in each direction of SR 520, complete the SR 202 interchange, construct a 
new ramp connecting westbound SR 202 to westbound SR 520, and complete improvements to the West Lake Sammamish Parkway 
interchange. The amount of design spending in the current biennium was lower than expected for the EIS review and will require the 
deferral of $875,000 from 03-05 to future bienniums. The project team has also identified an opportunity to advance construction of the 
westbound SR 202 to westbound SR 520 ramp by 22 months to December 2006.  Under this plan, the ramp would coincide with 
improvements on SR 202 between SR 520 and Sahalee Way. With the cash flow adjustments as noted above, there will be cash flow 
impacts to future bienniums

SR 520, W Lake Sammamish Pkwy to SR 202 (Expenditure Delay)

Baseline Budget *
Adjusted Budget

3,368 6,700 16,225 60,515 15,493
2,493 7,033 16,767 60,515 15,493
-874

03-05 05-07 07-09 09-11 11-13

333 542 0 0

102,300
102,300

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

Project definition completed in prior biennium.

PIN: 152040A

This project will provide improvements on SR 522 in conjunction with projects by the cities of Seattle, Lake Forest Park, Kenmore, and 
Bothell. Acquisition of several properties for right of way will be challenging to appraise and negotiate. As a result, WSDOT is 
expecting to spend $800,000 less in the current biennium than previously anticipated. At the same time, the project team is forecasting 
current biennium design expenditures that are $100,000 higher than planned. The net result is WSDOT’s proposal to shift $702,000 
from the 03-05 biennium to 05-07. This adjustment will not affect the project scope, schedule, or overall budget.

SR 522/I-5 to SR 405 Multimodal Project (Expenditure Delay)

Baseline Budget *
Adjusted Budget

1,497 3,568 0 0 0
790 4,276 0 0 0

-707

03-05 05-07 07-09 09-11 11-13

707 0 0 0

5,066
5,066

0

Total

Net Change

**Baseline

Current

OT

AD
RW

PE

OT

AD
RW

PE

Project definition completed in prior biennium.  Partnership Project.  Environmental Doc. Completed by partner agency.

PIN: 152201C

SR 522, UWBCC Campus Access (No Change)

Baseline Budget *
Adjusted Budget

0 8,000 0 0 0
0 8,000 0 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

8,000
8,000

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD
RW

PE

Partnership project.  Milestones to be determined.

PIN: 152219A

SR 522, Snohomish River Bridge to US 2 (No Change)

Baseline Budget *
Adjusted Budget

2,115 3,684 8,689 63,087 32,100
2,115 3,684 8,689 63,087 32,100

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

109,675
109,675

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

Project Definition completed in prior biennium.

PIN: 152234E

This is a partnership project with the City of Everett and provides improvements from 132nd SE to 112th SE for increased safety and 
improved traffic flow. The roadway improvement components of this project will be open to traffic by Spring 2006. However, wetlands 
monitoring and other project activities will continue through December 2008. As a result, $219,000 in construction spending will occur 
in the 07-09 biennium instead of the 05-07 biennium as previously planned.

SR 527, 132nd St SE to 112th St SE (Expenditure Delay)

Baseline Budget *
Adjusted Budget

12,112 7,058 0 0 0
12,123 6,891 156 0 0

11

03-05 05-07 07-09 09-11 11-13

-167 156 0 0

19,170
19,170

0

Total

Net Change

**Baseline

Current

OT

AD
RW

OT

AD
RW

Project Definition completed in prior biennium.  Preliminary Engineering and Environmental Doc. completed in prior biennium.

PIN: 152720A
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PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:28 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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SR 539, Tenmile Road to SR 546 (Rounding)

Baseline Budget *
Adjusted Budget

4,800 8,300 62,800 8,000 0
4,881 8,269 62,850 8,000 0

81

03-05 05-07 07-09 09-11 11-13

-31 50 0 0

83,900
84,000

100

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

Project Definition completed in prior biennium.

PIN: 153910A

The redesign of the retaining/noise wall continued through the fourth quarter and an updated cost is expected to be complete in 
January 2005. Review comments on the JARPA (Joint Aquatic Resource Permit Application) submitted last quarter to resource 
agencies were addressed and the final application was submitted in early December 2004. The Multi Agency Permitting Team has 
committed to expediting the JARPA review/approval process as much as possible. As a result, WSDOT will need to shift $62,000 from 
the 05-07 biennium to 03-05 biennium to support these activities in preparation for the advertisement in April 2005 .

SR 543/I-5 to International Boundary (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

607 13,305 5,221 0 0
669 13,243 5,221 0 0

62

03-05 05-07 07-09 09-11 11-13

-62 0 0 0

19,133
19,133

0

Total

Net Change

**Baseline

Current

OT

AD
RW

OT

AD
RW

Project Definition completed in prior biennium.  Some preconstruction activities funded with non-Nickel funds.

PIN: 154302E

There was a delay in preliminary engineering and right of way expenditures in the 03-05 biennium; as a result, expenditures have 
been lower than estimated. WSDOT will shift $624,000 from the 03-05 biennium to the 05-07 biennium. This adjustment will not affect 
the project schedule or budget.  This Quarter 7 carry forward  is in addition to the Quarter 6 carry forward of $191,000.

SR 900, SE 78th St Vicinity to I-90 Vicinity (Expenditure Delay)

Baseline Budget *
Adjusted Budget

1,417 2,497 10,836 0 0
602 3,313 10,836 0 0

-815

03-05 05-07 07-09 09-11 11-13

815 0 0 0

14,750
14,750

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

Project Definition completed in prior biennium.

PIN: 190098U
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PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:28 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete


